Print Date: 12/16/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNP247 Estimate Number: 0011  Estimate Type: Progress

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Contract Location: Construction on 1-40 at Mine Lick Road and a S.1.A. route

Counties: PUTNAM

Project(s): 71100-3118-44, 71952-3543-04

Estimate Approved:No

RR004

Total to Date

Previous to Date

Total Earnings: $9,766,297.57 $8,219,802.79

Stockpiled Materials: $55,775.45 $128,225.83

Amount Due: $9,822,073.02 $8,348,028.62

Test Report Payment Adjustments: $-2,591.23 $-403.67
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $9,819,481.79 $8,347,624.95

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$1,546,494.78
$-72,450.38
$1,474,044.40
$-2,187.56
$0.00
1,471,856.84

Pay Period: 11/1/2016

to 11/30/2016

Time
635.0 Days
300.0 Days
300.0 Days

47.24 ¢,

40.21 %
7.03 %

Dates
12/04/2015

12/22/2015
01/15/2016
02/05/2016
02/05/2016
10/31/2017

Current Contract:
Original Contract:

Amounts

$23,006,880.07
$22,993,169.69
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Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
71100-3118-44 93.49 NH-1-40-6(130) 1,471,856.84 The grading, drainage, construction of two concrete Bulb-Tee
71952-3543-04 6.51 N/A 0.00 The grading, drainage and paving on a S.l.A. route (Mine Lic
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $114,768.50
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $68,861.10
71952-3543-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $38,256.17
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $22,953.70
71100-3118-44 0100 9040 108-07 DAY LIQUIDATED DAMAGES/ Bid: 0.000 Unit Price: $1,000.00
(Interchange open 5/31/17) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0300 9041 108-07 DAY LIQUIDATED DAMAGES/(Entirety Bid: 0.000 Unit Price: $1,800.00
complete) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9042 108-08.08 30MN LIQUIDATED DAMAGES/(Pacing or  Bid: 0.000 Unit Price: $1,000.00
|-40 for bridge demo) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 9032 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9032 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -1,480.700 Adj This Est -1,480.70
Adj Total: -19,377.580 Adj Total: -19,377.58
71100-3118-44 0300 9033 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 9034 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9035 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/16/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 9036 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0300 9037 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 9038 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9039 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 4,420.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 464.000 Total: $371.20
71100-3118-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $234,000.00
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $175,500.00
71952-3543-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $78,000.00
This Est: 0.000 This Est: $0.00
Total: 0.250 Total: $19,500.00

RR004
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Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $28,982.92
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.264 Total: $7,651.49
71952-3543-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $9,660.97
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2280 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $11,287.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2290 202-01.05 LS REMOVAL OF ASBESTOS (#) Bid: 1.000 Unit Price: $11,287.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2300 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $78,138.01
(DESCRIPTION, STA.)/(EXISTING  This Est: 0.000 This Est: $0.00
BRIDGE NO. 71-0A525-2.64) Total: 0.000 Total: $0.00
71100-3118-44 0500 2310 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $78,138.01
(DESCRIPTION, STA.)/(EXISTING This Est: 0.000 This Est: $0.00
BRIDGE NO. 71-0A525-2.68) Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 285,820.000 Unit Price: $3.28
(UNCLASSIFIED) This Est: 6,464.630 This Est: $21,203.99
Total: 120,686.460 Total: $395,851.59
71952-3543-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 8,180.000 Unit Price: $3.28
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.92
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 64,618.000 Total: $317,920.56
71952-3543-04 0100 9028  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.92
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0060  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 43,348.470 Unit Price: $15.60
SOLID ROCK) This Est: 6,296.340 This Est: $98,222.90
Total: 99,557.480 Total: $1,553,096.69
71952-3543-04 0100 0050  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 241.000 Unit Price: $15.60
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0070 203-03 C.Y. BORROW EXCAVATION Bid: 117,418.000 Unit Price: $3.28
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 22,765.000 Total: $74,669.20
71952-3543-04 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 237.000 Unit Price: $3.28
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0080 203-04  C.Y. PLACING AND SPREADING Bid: 24,444.000 Unit Price: $4.14
TOPSOIL This Est: 290.000 This Est: $1,200.60
Total: 13,441.795 Total: $55,649.03
71952-3543-04 0100 0070 203-04  C.Y. PLACING AND SPREADING Bid: 1,848.000 Unit Price: $4.14
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0090  203-04.02 C.Y. STRIPPING & STOCKPILE Bid: 6,682.000 Unit Price: $3.21
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 24,444,000 Total: $78,465.24
71952-3543-04 0100 0080  203-04.02 C.Y. STRIPPING & STOCKPILE Bid: 281.000 Unit Price: $3.21
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0100 203-05 C.Y. UNDERCUTTING Bid: 21,064.000 Unit Price: $5.92
This Est: 0.000 This Est: $0.00
Total: 20,238.600 Total: $119,812.51
71952-3543-04 0100 9029 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $4.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0110 203-06 M.G. WATER Bid: 1,404.000 Unit Price: $2.34
This Est: 27.000 This Est: $63.18
Total: 399.200 Total: $934.13
71952-3543-04 0100 0090 203-06 M.G. WATER Bid: 556.000 Unit Price: $2.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0120 203-07 C.Y. FURNISHING & SPREADING Bid: 2,774.000 Unit Price: $1.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0300 9500 203-08 C.Y. CHANNEL EXCAVATION Bid: 0.000 Unit Price: $15.75
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 870.500 Total: $13,710.38
71100-3118-44 0500 2320 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 400.000 Unit Price: $12.94
This Est: 0.000 This Est: $0.00
Total: 168.860 Total: $2,185.05

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0500 9017 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $19.41
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 9018 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $23.29
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0100 204-06.01 C.Y. FLOWABLE FILL (GENERAL) Bid: 12.000 Unit Price: $195.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0130 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 250.000 Unit Price: $51.62
This Est: 0.000 This Est: $0.00
Total: 574.860 Total: $29,674.27
71100-3118-44 0100 0140 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 399.000 Unit Price: $8.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0150 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 116.000 Unit Price: $11.46
This Est: 40.000 This Est: $458.40
Total: 140.000 Total: $1,604.40
71100-3118-44 0100 0160 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 292.000 Unit Price: $14.08
This Est: 140.000 This Est: $1,971.20
Total: 260.000 Total: $3,660.80

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0170 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 44.000 Unit Price: $19.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0180 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,977.000 Unit Price: $6.07
This Est: 0.000 This Est: $0.00
Total: 995.150 Total: $6,040.56
71952-3543-04 0100 0110 209-05 C.Y. SEDIMENT REMOVAL Bid: 255.000 Unit Price: $6.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0190 209-06.02 L.F. 12"DIA COIR LOG (DESCRIPTION Bid: 355.000 Unit Price: $10.64
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0200 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 83,263.000 Unit Price: $3.76
BACKING) This Est: 416.000 This Est: $1,564.16
Total: 27,307.000 Total: $102,674.32
71952-3543-04 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 1,943.000 Unit Price: $3.76
BACKING) This Est: 0.000 This Est: $0.00
Total: 2,104.000 Total: $7,911.04

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0210 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 22,988.000 Unit Price: $1.31
(WITHOUT BACKING) This Est: 25.000 This Est: $32.75
Total: 5,379.000 Total: $7,046.49
71952-3543-04 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 5,157.000 Unit Price: $1.31
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0220 209-08.07 EACH ROCK CHECK DAM PER Bid: 643.000 Unit Price: $227.33
This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $10,911.84
71952-3543-04 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 16.000 Unit Price: $227.33
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,363.98
71100-3118-44 0100 0230 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 232.000 Unit Price: $256.34
This Est: 3.000 This Est: $769.02
Total: 45.000 Total: $11,535.30
71952-3543-04 0100 0150 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 19.000 Unit Price: $256.34
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $2,307.06

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0240 209-09.01 BAG SANDBAGS Bid: 12,720.000 Unit Price: $2.67
This Est: 500.000 This Est: $1,335.00
Total: 2,720.000 Total: $7,262.40
71952-3543-04 0100 0160 209-09.01 BAG SANDBAGS Bid: 960.000 Unit Price: $2.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0250 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 8.000 Unit Price: $862.85
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $12,079.90
71952-3543-04 0100 0170 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 1.000 Unit Price: $862.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0260 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 6,416.000 Unit Price: $9.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0180 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 344.000 Unit Price: $9.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0270 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 1,953.000 Unit Price: $4.65
This Est: 0.000 This Est: $0.00
Total: 45.550 Total: $211.81
71952-3543-04 0100 0190 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 125.900 Unit Price: $4.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0280 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 707.000 Unit Price: $1.81
MIL. MINIMUM) This Est: 77.780 This Est: $140.78
Total: 777.790 Total: $1,407.80
71952-3543-04 0100 0200  209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 53.000 Unit Price: $1.81
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0290 209-65.03 L.F. TEMPORARY DIVERSION Bid: 801.000 Unit Price: $32.64
CHANNEL This Est: 0.000 This Est: $0.00
Total: 723.000 Total: $23,598.72
71952-3543-04 0100 0210  209-65.03 L.F. TEMPORARY DIVERSION Bid: 24.000 Unit Price: $32.64
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0300 209-65.04 L.F. TEMPORARY IN STREAM Bid: 200.000 Unit Price: $113.87
DIVERSION This Est: 0.000 This Est: $0.00
Total: 185.000 Total: $21,065.95

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0310 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 71,949.000 Unit Price: $18.16
BASE, GRADING D This Est: 155.140 This Est: $2,817.34
Total: 2,681.640 Total: $48,698.58
71952-3543-04 0100 0220 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 14,166.000 Unit Price: $18.16
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0320 303-01.01 TON GRANULAR BACKFILL Bid: 5,161.000 Unit Price: $25.50
(ROADWAY) This Est: 2,143.560 This Est: $54,660.78
Total: 6,843.150 Total: $174,500.33
71100-3118-44 0500 2330 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 176.000 Unit Price: $36.46
This Est: 0.000 This Est: $0.00
Total: 190.860 Total: $6,958.76
71100-3118-44 0100 0330 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 2,752.000 Unit Price: $25.21
This Est: 22.380 This Est: $564.20
Total: 340.610 Total: $8,586.78
71952-3543-04 0100 0230 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 267.500 Unit Price: $25.21
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0340  307-01.01 TON ASPHALT CONCRETE MIX Bid: 5,254.000 Unit Price: $55.62
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0240  307-01.01 TON ASPHALT CONCRETE MIX Bid: 2,126.000 Unit Price: $55.62
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0350  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 137.000 Unit Price: $463.50
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0250 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 55.000 Unit Price: $463.50
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0360  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 4,016.000 Unit Price: $45.32
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0260  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 1,640.000 Unit Price: $45.32
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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71100-3118-44 0100 0370 307-01.08 TON ASPHALT CONCRETE MIX Bid: 7,333.000 Unit Price: $61.80
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
71952-3543-04 0100 0270 307-01.08 TON ASPHALT CONCRETE MIX Bid: 2,061.000 Unit Price: $61.80
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
71100-3118-44 0100 0380 307-03.01 TON ASPHALT CONCRETE MIX Bid: 3,225.000 Unit Price: $63.86
(PG76-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0390 307-03.02 TON PERF. GRADE ASPH. Bid: 49.000 Unit Price: $566.50
CEMENT(PG76-22)GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0400 307-03.03 TON AGGREGATE(BPMB-HM) Bid: 1,443.000 Unit Price: $49.44
GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0410 307-03.08 TON ASPHALT CONCRETE MIX Bid: 1,389.000 Unit Price: $70.04
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
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71100-3118-44 0100 9001  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9019 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9020 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9021 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0420 313-03 S.Y. TREATED PERMEABLE BASE Bid: 21,071.000 Unit Price: $12.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0430 402-01 TON BITUMINOUS MATERIAL FOR Bid: 106.000 Unit Price: $463.50
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0280 402-01 TON BITUMINOUS MATERIAL FOR Bid: 25.700 Unit Price: $463.50
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0440 402-02 TON AGGREGATE FOR COVER Bid: 416.000 Unit Price: $18.03
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0290 402-02 TON AGGREGATE FOR COVER Bid: 102.800 Unit Price: $18.03
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0450 403-01 TON BITUMINOUS MATERIAL FOR Bid: 52.000 Unit Price: $669.50
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0300 403-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $669.50
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9022 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9023 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0460 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,515.000 Unit Price: $74.16
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0310 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 254.000 Unit Price: $74.16
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0470 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 3,767.000 Unit Price: $80.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0320 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 937.000 Unit Price: $80.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0480 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 3,631.000 Unit Price: $84.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9008 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9024 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9009 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9025 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 9010 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9026 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9011 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9027 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0490 411-12.01 L.M. SCORING SHOULDERS Bid: 4.940 Unit Price: $1,365.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0500 415-01.01 TON COLD PLANING BITUMINOUS Bid: 4,066.000 Unit Price: $15.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0330 415-01.01 TON COLD PLANING BITUMINOUS Bid: 46.000 Unit Price: $15.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0510 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 21,071.000 Unit Price: $79.05
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0520 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 790.580 Unit Price: $709.17
This Est: 109.940 This Est: $77,966.15
Total: 699.490 Total: $496,057.32
71100-3118-44 0100 0530 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 146,752.000 Unit Price: $0.76
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 149,821.100 Total: $113,864.04
0100 0530 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.01
71100-3118-44 0300 9006 604-01.06 C.Y. CLASS ACONCRETE Bid: 0.000 Unit Price: $607.81
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0300 9007 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $459.82
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 9012 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $203.03
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0300 2260 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 698.580 Unit Price: $528.53
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 423.180 Total: $223,663.33
71100-3118-44 0300 2270 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 139,054.000 Unit Price: $0.76
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 84,025.000 Total: $63,859.00
71100-3118-44 0500 2340 604-02.03 LB. EPOXY COATED REINFORCING Bid: 162,990.000 Unit Price: $0.93
STEEL This Est: 31,837.600 This Est: $29,608.97
Total: 63,661.700 Total: $59,205.38
71100-3118-44 0500 2350 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 496.000 Unit Price: $507.57
This Est: 52.643 This Est: $26,720.01
Total: 214.435 Total: $108,840.77
71100-3118-44 0500 2360 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 46,890.000 Unit Price: $0.76
(BRIDGES) This Est: 3,528.000 This Est: $2,681.28
Total: 21,467.200 Total: $16,315.07
71100-3118-44 0500 2370 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 1,006.000 Unit Price: $220.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2380 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 820.000 Unit Price: $620.11
DECK) This Est: 157.962 This Est: $97,953.82
Total: 312.112 Total: $193,543.77
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71100-3118-44 0500 2390 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 8,254.000 Unit Price: $8.57
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2400 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 4,086.000 Unit Price: $2.16
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 9013 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2410 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 4,368.000 Unit Price: $44.24
This Est: 0.000 This Est: $0.00
Total: 2,188.900 Total: $96,836.94
71100-3118-44 0500 9043 606-03.04 L.F. STEEL PILES (12 INCH) Bid: 0.000 Unit Price: $21.20
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 64.500 Total: $1,367.40
71100-3118-44 0500 2420 606-03.06 EACH PILE TIPS (STEEL PILES, 12 INCH Bid: 88.000 Unit Price: $167.28
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $6,691.20
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71100-3118-44 0100 0540 607-03.30 L.F. 18"PIPE CULVERT Bid: 293.000 Unit Price: $50.86
This Est: 0.000 This Est: $0.00
Total: 209.400 Total: $10,650.08
71952-3543-04 0100 0340 607-03.30 L.F. 18"PIPE CULVERT Bid: 348.000 Unit Price: $50.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0550 607-05.30 L.F. 24" PIPE CULVERT Bid: 294.000 Unit Price: $66.80
This Est: 0.000 This Est: $0.00
Total: 206.750 Total: $13,810.90
71100-3118-44 0100 0560 607-06.30 L.F. 30"PIPE CULVERT Bid: 365.000 Unit Price: $87.12
This Est: 0.000 This Est: $0.00
Total: 232.420 Total: $20,248.43
71100-3118-44 0100 0570 607-07.30 L.F. 36" PIPE CULVERT Bid: 60.000 Unit Price: $97.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0580 607-39.01 L.F. 15"PIPE CULVERT (SIDE DRAIN) Bid: 31.000 Unit Price: $27.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0590 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 394.000 Unit Price: $31.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0350 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 431.000 Unit Price: $31.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0600 607-40.02 L.F. CORRUGATED METAL PIPE ARCI Bid: 135.000 Unit Price: $49.53
(SIZE EQUIV. 18" ROUND) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0610 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 202.000 Unit Price: $29.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0620 611-06.10 EACH BRIDGE END DRAIN (2' X 3") Bid: 4.000 Unit Price: $3,133.09
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0630  611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 6.000 Unit Price: $735.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 3.930 Total: $2,888.55
71100-3118-44 0100 0640 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 192.000 Unit Price: $2.10
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 155.000 Total: $325.50

RR004

Page 26




Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0650 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $2,100.00
3:1 This Est: 2.000 This Est: $4,200.00
Total: 4.000 Total: $8,400.00
71952-3543-04 0100 0360 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 12.000 Unit Price: $2,100.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0660  611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 9.000 Unit Price: $2,520.00
3:1 This Est: 2.000 This Est: $5,040.00
Total: 4.000 Total: $10,080.00
71100-3118-44 0100 0670  611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,625.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0680  611-07.60 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $2,940.00
3:1 This Est: 0.000 This Est: $0.00
Total: 1.500 Total: $4,410.00
71100-3118-44 0100 0690  611-07.61 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3.150.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0700  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3,255.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0500 2430 615-01.12 L.F. PRESTRESSED CONCRETE BULE Bid: 3,528.000 Unit Price: $233.01
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00
Total: 1,470.000 Total: $342,524.70
0500 2430 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 588.000 Adj Total: -95,949.84
0500 2430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 95,949.84
71100-3118-44 0500 2440 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 768.000 Unit Price: $49.57
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0710 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 660.000 Unit Price: $29.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0370 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 67.000 Unit Price: $29.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0720 621-03.08 L.F. 54" TEMPORARY DRAINAGE PIPE Bid: 560.000 Unit Price: $92.84
This Est: 0.000 This Est: $0.00
Total: 137.000 Total: $12,719.08
71100-3118-44 0100 0730 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 590.000 Unit Price: $6.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 28




Print Date: 12/16/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0740 701-02.03 S.F. CONCRETE CURB RAMP Bid: 250.000 Unit Price: $15.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0750 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 12.000 Unit Price: $753.39
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0760 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 216.000 Unit Price: $70.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 9015 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $87.94
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0770 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 5,250.000 Unit Price: $15.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0380 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 450.000 Unit Price: $15.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.87
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9030 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.87
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0780 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 13.000 Unit Price: $603.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0390 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 2.000 Unit Price: $1,942.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0790  705-04.05 EACH GUARDRAIL TERMINAL Bid: 3.000 Unit Price: $603.75
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0800 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 17.000 Unit Price: $1,989.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0810 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 4.000 Unit Price: $3,780.00
NCHRP350 TL-3 This Est: 3.000 This Est: $11,340.00
Total: 3.000 Total: $11,340.00

RR004

Page 30




Print Date: 12/16/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 0820 706-01 L.F. GUARDRAIL REMOVED Bid: 1,667.000 Unit Price: $1.05
This Est: 950.000 This Est: $997.50
Total: 950.000 Total: $997.50
71100-3118-44 0100 0830 707-03.01 L.F. STOCK FENCE Bid: 8,805.000 Unit Price: $4.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0840 707-03.02 EACH END, BRACED LINE, CORNER Bid: 60.000 Unit Price: $168.00
POST ASSEMBLY(STOCK FENCE'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0850 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 4,832.000 Unit Price: $1.54
FENCE This Est: 0.000 This Est: $0.00
Total: 4,050.000 Total: $6,237.00
71952-3543-04 0100 0400 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 665.000 Unit Price: $1.54
FENCE This Est: 0.000 This Est: $0.00
Total: 260.000 Total: $400.40
71100-3118-44 0100 0860 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 38.000 Unit Price: $157.50
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0870 709-01.02 TON RUBBLE STONE RIP-RAP Bid: 12.000 Unit Price: $268.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0880 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 2,103.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 1,784.920 Total: $49,156.70
71952-3543-04 0100 0410 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0890 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 14,497.000 Unit Price: $27.54
This Est: 212.120 This Est: $5,841.78
Total: 4,076.630 Total: $112,270.39
71952-3543-04 0100 0420 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,006.500 Unit Price: $27.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0900 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 4,860.500 Unit Price: $29.23
This Est: 0.000 This Est: $0.00
Total: 277.270 Total: $8,104.60
71952-3543-04 0100 0430 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 10.800 Unit Price: $29.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0910 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 1,312.900 Unit Price: $31.55
This Est: 129.850 This Est: $4,096.77
Total: 319.490 Total: $10,079.91
71952-3543-04 0100 0440 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 7.800 Unit Price: $31.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0920 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 15,594.000 Unit Price: $4.99
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0450 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 6,488.000 Unit Price: $4.99
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0930 710-05 L.F. LATERAL UNDERDRAIN Bid: 3,215.000 Unit Price: $2.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0460 710-05 L.F. LATERAL UNDERDRAIN Bid: 389.000 Unit Price: $2.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0940 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 19.000 Unit Price: $472.50
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0950 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 20.000 Unit Price: $472.50
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0470 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 33.000 Unit Price: $472.50
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0960 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 19.000 Unit Price: $472.50
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 0970 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 20.000 Unit Price: $472.50
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2450 710-09.01 L.F. 6"PERFORATED PIPE WITH Bid: 516.000 Unit Price: $16.88
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0500 2460 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 76.000 Unit Price: $17.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 0980 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $35,505.53
This Est: 0.000 This Est: $0.00
Total: 0.820 Total: $29,114.53
71952-3543-04 0100 0480 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $11,835.18
This Est: 0.000 This Est: $0.00
Total: 0.820 Total: $9,704.85
71100-3118-44 0100 0990 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 14,400.000 Unit Price: $22.40
BARRIER RAIL This Est: 2,752.000 This Est: $61,644.80
Total: 2,752.000 Total: $61,644.80
71100-3118-44 0100 1000 712-04.01 EACH FLEXIBLE DRUMS Bid: 345.000 Unit Price: $12.08
(CHANNELIZING) This Est: 200.000 This Est: $2,416.00
Total: 545.000 Total: $6,583.60
0100 1000 ADJUSTMENT Test Report Payment Adjustment Adj This Est -153.000 Adj This Est -1,848.24
Adj Total: -153.000 Adj Total: -1,848.24
71952-3543-04 0100 0490 712-04.01 EACH FLEXIBLE DRUMS Bid: 98.000 Unit Price: $12.08
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1010 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 720.000 Unit Price: $4.99
DELINEATOR This Est: 68.000 This Est: $339.32
Total: 68.000 Total: $339.32
0100 1010 ADJUSTMENT Test Report Payment Adjustment Adj This Est -68.000 Adj This Est -339.32
Adj Total: -68.000 Adj Total: -339.32
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71100-3118-44 0100 1020 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 12.000 Unit Price: $8.40
This Est: 0.000 This Est: $0.00
Total: 62.000 Total: $520.80
71952-3543-04 0100 0500 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 8.000 Unit Price: $8.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1030 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,213.670 Unit Price: $4.99
This Est: 0.000 This Est: $0.00
Total: 1,043.000 Total: $5,204.57
71952-3543-04 0100 0510  712-06  S.F. SIGNS (CONSTRUCTION) Bid: 432.000 Unit Price: $4.99
This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $738.52
71100-3118-44 0100 1040 712-06.01 S.F. VERTICAL PANELS Bid: 60.000 Unit Price: $4.99
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1050 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 416.000 Unit Price: $10.50
1) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $840.00
71952-3543-04 0100 0520 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $10.50
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1060 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,155.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,155.00
71952-3543-04 0100 0530 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,155.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0540 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 4,600.000 Unit Price: $2.41
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0550 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 60.000 Unit Price: $31.29
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1070 713-01.01  C.Y. CLASS A CONCRETE Bid: 5.000 Unit Price: $574.07
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
71100-3118-44 0100 1080 713-01.02 LB. STEEL BAR Bid: 1,162.000 Unit Price: $2.79
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
71100-3118-44 0100 1090 713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 2.000 Unit Price: $165.90
STEEL POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1100 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 130.000 Unit Price: $40.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1110 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 18.000 Unit Price: $40.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1120  713-06  LB. STEEL I-BEAMS & Bid: 7,760.000 Unit Price: $3.95
WF-BEAMS(BREAKAWAY) SIGN  This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
71100-3118-44 0100 1130 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 698.000 Unit Price: $3.24
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0560 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 312.000 Unit Price: $3.24
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1140 713-11.03 LB. 2 1/2" DIA ROUND STEEL TUBE Bid: 55.000 Unit Price: $10.70
SIGN POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1150 713-11.21 EACH P POST SLIP BASE Bid: 6.000 Unit Price: $421.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1160 713-11.23 EACH ROUND POST SLIP BASE Bid: 1.000 Unit Price: $560.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1170 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 201.000 Unit Price: $15.49
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0570 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 59.000 Unit Price: $15.49
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1180 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 403.000 Unit Price: $16.55
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0580 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 27.000 Unit Price: $16.55
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1190 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 1,290.000 Unit Price: $25.79
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1200 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $984.50
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0590  713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1,000 Unit Price: $328.17
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1210 713-15.04 LS INSTALLATION OF LETTERS & Bid: 1.000 Unit Price: $984.50
ARROWS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0600 713-15.04 LS INSTALLATION OF LETTERS & Bid: 1.000 Unit Price: $328.17
ARROWS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1220  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $2.625.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $10,500.00
71952-3543-04 0100 0610 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $2.625.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1230 713-16.07 EACH END OF ROADWAY SIGN AND Bid: 8.000 Unit Price: $259.35
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1240 713-16.20 EACH SIGNS (DESCRIPTION)/(STREET Bid: 6.000 Unit Price: $525.00
NAME SIGNS - INSTALL ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1250  713-17.02 EACH INSTALL AUXILIARY SUPPORT  Bid: 6.000 Unit Price: $168.00
FOR EXIT NUMBER PANEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1260  713-99.91 LS SIGNS Bid: 1.000 Unit Price: $2,021.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1270 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 1,560.000 Unit Price: $6.30
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1280 714-05.04 EACH PULL BOXES (TYPE C) Bid: 32.000 Unit Price: $630.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1290  716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 1,192.000 Unit Price: $8.33
MARKER,WHITE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1300 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 624.000 Unit Price: $8.33
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1310 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 370.000 Unit Price: $34.47
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1320 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 95.000 Unit Price: $7.16
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1330 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 282.000 Unit Price: $23.86
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
71100-3118-44 0100 1340 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 571.000 Unit Price: $12.46
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1350 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 58.000 Unit Price: $143.18
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1360 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 1,151.000 Unit Price: $9.81
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1370 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 1,222.000 Unit Price: $1.86
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1380 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 68.000 Unit Price: $30.70
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1390 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $238.64
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1400 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 9.000 Unit Price: $185.61
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1410  716-04.05 EACH PLASTIC PAVEMENT MARKING  Bid: 11.000 Unit Price: $143.18
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1420  716-04.06 EACH PLASTIC PAVEMENT MARKING  Bid: 2.000 Unit Price: $344.70
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1430  716-04.12 S.F. PLASTIC PAVEMENT MARKING  Bid: 12.000 Unit Price: $15.91
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1440 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 20.450 Unit Price: $689.39
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0620  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 4.400 Unit Price: $689.39
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1450 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 26,400.000 Unit Price: $0.48
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1460 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 300.000 Unit Price: $5.83
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0630 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 108.000 Unit Price: $5.83
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1470 716-05.49 L.M. PAINTED PAVEMENT Bid: 25.600 Unit Price: $901.52
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1480 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 8.920 Unit Price: $5,250.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1490 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 3,629.000 Unit Price: $2.39
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1500 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 1,405.000 Unit Price: $1.86
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1510 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 4.220 Unit Price: $2,412.88
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0640 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 2.900 Unit Price: $2,412.88
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1520 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 4.540 Unit Price: $2,280.30
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1530 716-13.08 L.F. SPRAY THERMO PVMT MRKNG Bid: 592.000 Unit Price: $1.86
(40 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1540 716-13.09 L.F. SPRAY THERMO PVMT MRKNG Bid: 479.000 Unit Price: $1.86
(40 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1550 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $669,882.89
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $669,882.89
71952-3543-04 0100 0650 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $223,294.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $223,294.30
71100-3118-44 0100 1560 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 14.000 Unit Price: $781.20
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1570 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 3.000 Unit Price: $1,451.10
AZ2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1580 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 12.000 Unit Price: $762.30
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 0.000 Total: $0.00
71100-3118-44 0100 1590 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 5.000 Unit Price: $315.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1600 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 26.000 Unit Price: $367.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1610 730-05.01 EACH ELECTRICAL SERVICE Bid: 3.000 Unit Price: $2,625.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1620 730-05.03 L.F. SERVICE CABLE (DESCRIPTION)/ Bid: 1,270.000 Unit Price: $2.10
(#2 AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1630 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR  Bid: 165.000 Unit Price: $1.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1640 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR  Bid: 3,400.000 Unit Price: $1.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1650 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 860.000 Unit Price: $2.94
OPTIC (DESCRIPTION)/(HYBRID)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1660 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 965.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1670 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 3,520.000 Unit Price: $6.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1680  730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 20.000 Unit Price: $227.85
(SHELF MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1690  730-13.07 EACH VEHICLE DETECTOR (SIREN Bid: 6.000 Unit Price: $3,449.25
ACTIVATED PRIORITY CONTROL'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1700 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 5,310.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1710 730-14.02 L.F. SAW SLOT Bid: 4,404.000 Unit Price: $3.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1720 730-14.03 L.F. LOOP WIRE Bid: 10,688.000 Unit Price: $0.53
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1730  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 3.000 Unit Price: $14,880.60
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1740 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 3.000 Unit Price: $3,515.40
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1750 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $6,871.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1760 730-21.01  EACH WOOD POLE (SIGNAL SUPPORT) Bid: 1.000 Unit Price: $840.00
CLASS 3, 35'LENGTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1770  730-23.36 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $21,414.75
(DESCRIPTION)/(1 ARM @ 65') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1780  730-23.37 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $24,184.65
(DESCRIPTION)/(1 ARM @ 70') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1790  730-23.38 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $24,258.15
(DESCRIPTION)/(2 @ 45' & 65') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1800  730-23.80 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $12,732.30
ARM @ 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1810 730-23.88 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $13,636.35
ARM @ 45) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1820  730-23.97 EACH CANTILEVER SIGNAL SUPPORT  Bid: 2.000 Unit Price: $18,358.20
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1830  730-23.98 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $20,662.95
(DESCRIPTION)/(1 ARM @ 60') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1840  730-23.99 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $21,414.75
(DESCRIPTION)/(1 ARM @ 65') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1850 730-35.01 EACH RF DATA SYSTEM Bid: 2.000 Unit Price: $2,762.55
(DESCRIPTION)/(BROAD This Est: 0.000 This Est: $0.00
SPECTRUM) Total: 0.000 Total: $0.00
71100-3118-44 0100 1860 730-35.05 EACH DATA SYSTEM POWER SUPPLY Bid: 2.000 Unit Price: $131.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1870 730-35.11 EACH ANTENNA (YAGI) Bid: 2.000 Unit Price: $637.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1880 730-35.20 L.F. RF DATA SYSTEM CABLE Bid: 150.000 Unit Price: $3.26
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71952-3543-04 0100 0660 730-40.02 LS TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $27,741.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1890 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 25,511.200 Unit Price: $2.21
CONTROL) This Est: 1,160.670 This Est: $2,565.08
Total: 10,200.130 Total: $22,542.29
71952-3543-04 0100 0670 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 2,062.900 Unit Price: $2.21
CONTROL) This Est: 0.000 This Est: $0.00
Total: 847.220 Total: $1,872.36
71100-3118-44 0100 1900 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 46,769.000 Unit Price: $1.36
(STABILIZATION) This Est: 4,000.000 This Est: $5,440.00
Total: 95,235.760 Total: $129,520.63
71952-3543-04 0100 0680 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 158.000 Unit Price: $1.36
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1910 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 17,364.000 Unit Price: $2.82
12IN (DESCRIPTION)/(12IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0690 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 640.000 Unit Price: $2.82
12IN (DESCRIPTION)/(12IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 51




Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0100 1920 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 121,537.000 Unit Price: $2.89
18IN (DESCRIPTION)/(18IN) This Est: 650.000 This Est: $1,878.50
Total: 9,320.000 Total: $26,934.80
71952-3543-04 0100 0700 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 10,962.000 Unit Price: $2.89
18IN (DESCRIPTION)/(18IN) This Est: 0.000 This Est: $0.00
Total: 265.000 Total: $765.85
71952-3543-04 0100 0710 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 4,590.000 Unit Price: $2.89
20IN (DESCRIPTION)/(20IN) This Est: 0.000 This Est: $0.00
Total: 1,740.000 Total: $5,028.60
71100-3118-44 0900 2470 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid: 1.000 Unit Price: $1,905.75
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,905.75
71100-3118-44 0900 2480 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 1.000 Unit Price: $1,722.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,444.00
71100-3118-44 0901 2910 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 3.000 Unit Price: $1,722.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 2920 790-03.06 EACH POLE 40FT CLASS 2 METAL Bid: 2.000 Unit Price: $3,255.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,510.00

RR004

Page 52




Print Date:
JJ07919

12/16/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71100-3118-44 0900 2490 790-04.04 EACH POLE 45FT CLASS 4 WOOD Bid: 1.000 Unit Price: $1,968.75
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,968.75
71100-3118-44 0901 2930 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 10.000 Unit Price: $4,357.50
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $43,575.00
71100-3118-44 0901 2940 790-05.06 EACH POLE 50FT CLASS 2 METAL Bid: 3.000 Unit Price: $3,806.25
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $11,418.75
71100-3118-44 0900 2500 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 9.000 Unit Price: $5,034.75
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $50,347.50
71100-3118-44 0901 2950 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 5.000 Unit Price: $5,034.75
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $25,173.75
71100-3118-44 0901 2960 790-06.06 EACH POLE 55 FT CLASS 2 METAL Bid: 2.000 Unit Price: $4,746.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,492.00
71100-3118-44 0902 3250 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 6.000 Unit Price: $5,691.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $28,455.00
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71100-3118-44 0902 3260 790-06.08 EACH POLE 55FT CLASS H2 METAL Bid: 3.000 Unit Price: $6,247.50
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $18,742.50
71100-3118-44 0900 2510 790-07.05 EACH POLE 60FT CLASS 1 METAL Bid: 2.000 Unit Price: $5,838.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $11,676.00
71100-3118-44 0900 2520 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 2.000 Unit Price: $6,095.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,190.50
71100-3118-44 0901 2970 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 1.000 Unit Price: $6,095.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,095.25
71100-3118-44 0900 2530 790-07.08 EACH POLE 60FT CLASS H2 METAL Bid: 2.000 Unit Price: $6,851.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,702.50
71100-3118-44 0900 2540 790-07.09 EACH POLE 60FT CLASS H3 METAL Bid: 1.000 Unit Price: $7,738.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,738.50
71100-3118-44 0901 2980 790-07.09 EACH POLE 60FT CLASS H3 METAL Bid: 1.000 Unit Price: $7,738.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,738.50
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71100-3118-44 0900 2550 790-09.05 EACH POLE 70FT CLASS H2 METAL Bid: 1.000 Unit Price: $8,699.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,699.25
71100-3118-44 0900 2560  790-20.01 EACH POLE(DESCRIPTION)/(SEE Bid: 1.000 Unit Price: $7,329.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,329.00
71100-3118-44 0900 2570  790-21.05 EACH 1PH DBL PRIMARY SUPPORT Bid: 1.000 Unit Price: $304.50
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $304.50
71100-3118-44 0901 2990 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 1.000 Unit Price: $425.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2580 790-21.08 EACH 1PH DEADEND 15KV Bid: 1.000 Unit Price: $320.25
This Est: 2.000 This Est: $640.50
Total: 3.000 Total: $960.75
71100-3118-44 0901 3000 790-21.08 EACH 1PH DEADEND 15KV Bid: 2.000 Unit Price: $320.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2590 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 2.000 Unit Price: $404.25
This Est: 4.000 This Est: $1,617.00
Total: 5.000 Total: $2,021.25
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71100-3118-44 0900 2600 790-21.11 EACH 1PH CROSSARM DEADEND 15KV  Bid: 3.000 Unit Price: $882.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,764.00
71100-3118-44 0900 2610  790-25.08 EACH 3PH CROSSARM SGL LRG COND  Bid: 13.000 Unit Price: $1,144.50
15KV This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $13,734.00
71100-3118-44 0903 3320  790-25.08 EACH 3PH CROSSARM SGL LRG COND  Bid: 13.000 Unit Price: $1,144.50
15KV This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $16,023.00
71100-3118-44 0902 3270  790-25.11 EACH 3PH CROSSARM DBL PRIM SUP  Bid: 7.000 Unit Price: $2,131.50
LRG COND 15KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,526.00
71100-3118-44 0903 3330  790-25.11 EACH 3PH CROSSARM DBL PRIMSUP  Bid: 4.000 Unit Price: $2,131.50
LRG COND 15KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,526.00
71100-3118-44 0900 2620 790-25.16 EACH 3PH VERTICAL LRG COND 15KV  Bid: 2.000 Unit Price: $1,186.50
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,373.00
71100-3118-44 0900 2630  790-25.18 EACH 3PH VERTICAL DEADEND LRG Bid: 5.000 Unit Price: $1.811.25
ANG LG COND 15KV This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $9,056.25
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71100-3118-44 0900 2640  790-25.20 EACH 3PH VERTICAL DEADEND LG Bid: 2.000 Unit Price: $1,333.50
COND 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,333.50
71100-3118-44 0902 3280  790-25.21 EACH 3PH CROSSARM DEADEND SGL  Bid: 2.000 Unit Price: $1,590.75
15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,772.25
71100-3118-44 0903 3340 790-25.21 EACH 3PH CROSSARM DEADEND SGL  Bid: 10.000 Unit Price: $1,590.75
15KV This Est: 1.000 This Est: $1,590.75
Total: 11.000 Total: $17,498.25
71100-3118-44 0900 2650  790-25.24 EACH 3PH CROSSARM DDE LRG COND Bid: 3.000 Unit Price: $3,092.25
15KV This Est: 1.000 This Est: $3,092.25
Total: 5.000 Total: $15,461.25
71100-3118-44 0903 3350 790-25.24 EACH 3PH CROSSARM DDE LRG COND Bid: 2.000 Unit Price- $3.092.25
15KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,184.50
71100-3118-44 0900 2660  790-25.27 EACH 3PH CROSSARM DDE 10FT ARMS  Bid: 3.000 Unit Price: $3,423.00
LRG COND 15KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $13,692.00
71100-3118-44 0903 3360  790-25.27 EACH 3PH CROSSARM DDE 10FT ARMS  Bid: 1.000 Unit Price: $3.423.00
LRG COND 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,423.00
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71100-3118-44 0900 2670  790-25.29 EACH 3PH CROSSARM SGL 10FTLRG  Bid: 10.000 Unit Price: $892.50
COND 15KV This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $7,140.00
71100-3118-44 0902 3290  790-25.30 EACH 3PH CROSSARM DBL 10FTLRG  Bid: 6.000 Unit Price: $2,052.75
COND 15KV This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $14,369.25
71100-3118-44 0900 2680  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 1.000 Unit Price: $105.00
DEADEND This Est: 1.000 This Est: $105.00
Total: 2.000 Total: $210.00
71100-3118-44 0901 3010  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 2.000 Unit Price: $105.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2690  790-31.10 L.F. SERVICE CONDUCTOR 4 AL Bid: 73.000 Unit Price: $5.25
TRIPLEX This Est: 160.000 This Est: $840.00
Total: 233.000 Total: $1,223.25
71100-3118-44 0901 3020  790-31.12 L.F. SERVICE CONDUCTOR 1/0 AL Bid: 145.000 Unit Price: $5.25
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0900 2700  790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 69.000 Unit Price: $288.75
TYPE This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,443.75
71100-3118-44 0901 3030  790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 44.000 Unit Price: $288.75
TYPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2710  790-32.03 EACH DOWN GUY - THROUGH BOLT ST  Bid: 68.000 Unit Price: $325.50
PL This Est: 4.000 This Est: $1,302.00
Total: 151.000 Total: $49,150.50
71100-3118-44 0901 3040  790-32.03 EACH DOWN GUY - THROUGH BOLT ST  Bid: 30.000 Unit Price: $325.50
PL This Est: 6.000 This Est: $1,953.00
Total: 73.000 Total: $23,761.50
71100-3118-44 0900 2720 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 6.000 Unit Price: $551.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 3050 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 4.000 Unit Price: $551.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,102.50
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71100-3118-44 0900 2730  790-32.23 EACH GUY GUARD Bid: 42.000 Unit Price: $36.75
This Est: 2.000 This Est: $73.50
Total: 18.000 Total: $661.50
71100-3118-44 0901 3060  790-32.23 EACH GUY GUARD Bid: 38.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $147.00
71100-3118-44 0900 2740  790-33.04 EACH SCREW TYPE ANCHOR Bid: 8.000 Unit Price: $577.50
10,000LB-12,000LB This Est: 2.000 This Est: $1,155.00
Total: 20.000 Total: $11,550.00
71100-3118-44 0901 3070 790-33.04 EACH SCREW TYPE ANCHOR Bid: 6.000 Unit Price: $577.50
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $6,930.00
71100-3118-44 0900 2750 790-33.20 EACH ANCHOR TRIPLE EYE POWER Bid: 34.000 Unit Price: $850.50
INSTALLED This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $22,113.00
71100-3118-44 0901 3080  790-33.20 EACH ANCHOR TRIPLE EYE POWER Bid: 29.000 Unit Price: $850.50
INSTALLED This Est: 2.000 This Est: $1,701.00
Total: 16.000 Total: $13,608.00
71100-3118-44 0902 3300  790-40.09 L.F. OH COND 336.4 18/1 ACSR Bid: 4,624.000 Unit Price: $4.41
MERLIN This Est: 642.000 This Est: $2,831.22
Total: 4,848.000 Total: $21,379.68
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71100-3118-44 0900 2760 790-40.18 L.F. OH COND 556.5 18/1 ACSR Bid: 672.000 Unit Price: $6.13
OSPREY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 3090 790-40.35 L.F. OHCOND27AACIRIS Bid: 1,570.000 Unit Price: $2.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0902 3310 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 25,380.000 Unit Price: $6.41
This Est: 3,180.000 This Est: $20,383.80
Total: 26,052.000 Total: $166,993.32
71100-3118-44 0904 3440 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 19,336.000 Unit Price: $6.41
This Est: 0.000 This Est: $0.00
Total: 11,272.000 Total: $72,253.52
71100-3118-44 0900 2770 790-40.74 L.F. OHPRICOND Bid: 1,480.000 Unit Price: $2.40
/(SEE PLANS) This Est: 490.000 This Est: $1,176.00
Total: 1,970.000 Total: $4,728.00
71100-3118-44 0901 3100 790-41.03 L.F. UG PRI COND 1/0 AL 15KV Bid: 290.000 Unit Price: $15.44
This Est: 466.000 This Est: $7,195.04
Total: 466.000 Total: $7,195.04
71100-3118-44 0903 3370 790-41.06 L.F. UG PRI COND 4/0 AL 15KV Bid: 3,072.000 Unit Price: $13.46
This Est: 3,174.000 This Est: $42,722.04
Total: 3,174.000 Total: $42,722.04
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71100-3118-44 0900 2780 790-41.49 L.F. UG SEC COND 4/0 AL TPLX Bid: 145.000 Unit Price: $11.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 3110 790-41.49 L.F. UG SEC COND 4/0 AL TPLX Bid: 402.000 Unit Price: $11.14
This Est: 369.000 This Est: $4,110.66
Total: 369.000 Total: $4,110.66
71100-3118-44 0900 2790 790-42.09 L.F. 3INDIAPVC PIPE Bid: 145.000 Unit Price: $6.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0903 3380 790-42.09 L.F. 3INDIAPVC PIPE Bid: 1,501.000 Unit Price: $6.64
This Est: 4,027.000 This Est: $26,739.28
Total: 4,027.000 Total: $26,739.28
71100-3118-44 0904 3450 790-42.11 L.F. 6IN DIA PVC PIPE Bid: 80.000 Unit Price: $13.38
This Est: 20.000 This Est: $267.60
Total: 20.000 Total: $267.60
71100-3118-44 0903 ~ 3390  790-42.15 L.F. CONDUIT - POLE MTD - 6IN SCH  Bid: 100.000 Unit Price: $67.12
80 PVC This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0900 2800 790-42.16 L.F. 1 DUCT @ 36IN-48IN DEPTH Bid: 105.000 Unit Price: $47.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 3120 790-42.16 L.F. 1 DUCT @ 36IN-48IN DEPTH Bid: 582.000 Unit Price: $47.25
This Est: 1,093.000 This Est: $51,644.25
Total: 1,093.000 Total: $51,644.25
71100-3118-44 0903 3400 790-42.18 L.F. 3 DUCT BANK @ 36IN-48IN DEPTt Bid: 919.000 Unit Price: $236.25
This Est: 998.000 This Est: $235,777.50
Total: 998.000 Total: $235,777.50
71100-3118-44 0903 3410 790-43.01 EACH LOADBREAK ELBOW 200A 15KV Bid: 20.000 Unit Price: $420.00
This Est: 25.000 This Est: $10,500.00
Total: 25.000 Total: $10,500.00
71100-3118-44 0903 3420 790-43.05 EACH LOADBREAK JUNCTION 3 PT 200, Bid: 12.000 Unit Price: $913.50
15KV This Est: 4.000 This Est: $3,654.00
Total: 4.000 Total: $3,654.00
71100-3118-44 0903 3430 790-43.08 EACH ELBOW ARRESTER 200A 15KV Bid: 10.000 Unit Price: $451.50
This Est: 8.000 This Est: $3,612.00
Total: 8.000 Total: $3,612.00
71100-3118-44 0901 3130 790-43.33 EACH UG FAULT INDICATOR Bid: 9.000 Unit Price: $514.50
This Est: 11.000 This Est: $5,659.50
Total: 11.000 Total: $5,659.50
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71100-3118-44 0901 3140 790-43.34 EACH UG GROUND ROD ASSEMBLY Bid: 5.000 Unit Price: $362.25
This Est: 6.000 This Est: $2,173.50
Total: 6.000 Total: $2,173.50
71100-3118-44 0900 2810 790-46.01 EACH 1PH TRANSFORMER Bid: 3.000 Unit Price: $2,105.25
This Est: 3.000 This Est: $6,315.75
Total: 4.000 Total: $8,421.00
71100-3118-44 0901 3150 790-46.02 EACH 1PH TRANSFORMER CONV Bid: 2.000 Unit Price: $2,698.50
W/POLE MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 3160 790-50.01 EACH 1PH PAD MTD TRANSFORMER Bid: 1.000 Unit Price: $6,336.75
RADIAL FEED This Est: 1.000 This Est: $6,336.75
Total: 1.000 Total: $6,336.75
71100-3118-44 0900 2820 790-68.01 EACH POLE GROUND ROD TYPE Bid: 3.000 Unit Price: $409.50
This Est: 1.000 This Est: $409.50
Total: 4.000 Total: $1,638.00
71100-3118-44 0901 3170 790-68.01 EACH POLE GROUND ROD TYPE Bid: 3.000 Unit Price: $409.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2830 790-68.02 EACH POLE GROUND PLATE TYPE Bid: 1.000 Unit Price: $341.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $341.25
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71100-3118-44 0900 2840 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 42.000 Unit Price: $1,071.00
This Est: 8.000 This Est: $8,568.00
Total: 46.000 Total: $49,266.00
71100-3118-44 0901 3180 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 38.000 Unit Price: $1,071.00
This Est: 14.000 This Est: $14,994.00
Total: 31.000 Total: $33,201.00
71100-3118-44 0901 3190 790-68.11 EACH DEAD END SHOE Bid: 7.000 Unit Price: $183.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2850 790-68.13 EACH SGL PHASE MOUNTING BRACKE  Bid: 3.000 Unit Price: $357.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0901 3200 790-68.13 EACH SGL PHASE MOUNTING BRACKE™ Bid: 1.000 Unit Price: $357.00
- FIBERGLASS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2860 790-69.11 EACH GROUND-GROUND ROD FOR ST Bid: 27.000 Unit Price: $351.75
POLE This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $9,849.00
71100-3118-44 0901 3210 790-69.11 EACH GROUND-GROUND ROD FOR ST Bid: 24.000 Unit Price: $351.75
POLE This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $8,793.75
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71100-3118-44 0900 2870 790-69.28 EACH EXTENSION LINK - EPOXY -6FT Bid: 10.000 Unit Price: $189.00
This Est: 5.000 This Est: $945.00
Total: 13.000 Total: $2,457.00
71100-3118-44 0900 2880 790-98.01 L.F. REMOVE WIRE Bid: 51,225.000 Unit Price: $2.01
This Est: 27,379.000 This Est: $55,031.79
Total: 37,410.000 Total: $75,194.10
71100-3118-44 0901 3220 790-98.01 L.F. REMOVE WIRE Bid: 7,337.000 Unit Price: $2.01
This Est: 1,806.000 This Est: $3,630.06
Total: 10,030.000 Total: $20,160.30
71100-3118-44 0900 2890 790-98.02 EACH REMOVE POLES Bid: 45.000 Unit Price: $446.25
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,785.00
71100-3118-44 0901 3230 790-98.02 EACH REMOVE POLES Bid: 15.000 Unit Price: $446.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0900 2900 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 308.000 Unit Price: $446.25
APPARATUS This Est: 48.000 This Est: $21,420.00
Total: 101.000 Total: $45,071.25
71100-3118-44 0901 3240 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 91.000 Unit Price: $446.25
APPARATUS This Est: 12.000 This Est: $5,355.00
Total: 20.000 Total: $8,925.00
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71100-3118-44 0905 3460 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 390.000 Unit Price: $35.70
This Est: 0.000 This Est: $0.00
Total: 324.000 Total: $11,566.80
0905 3460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 324.000 Adj Total: -3,181.68
0905 3460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,918.18
71100-3118-44 0906 9501 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 0.000 Unit Price: $50.93
This Est: 1,610.000 This Est: $81,997.30
Total: 4,965.000 Total: $252,867.45
0906 9501 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1,610.000 Adj This Est -45,707.90
Adj Total: 4,965.000 Adj Total: -140,956.35
0906 9501 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 144,789.00
71100-3118-44 0906 3530 791-01.06 L.F. 8IN STEEL GAS MAIN Bid: 5,100.000 Unit Price: $50.93
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0905 3470 791-06.11 EACH CONNECT TO 4IN EX. STL MAIN Bid: 1.000 Unit Price: $2,441.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0907 3550 791-06.12 EACH CONNECT TO 6IN EX. STL MAIN Bid: 1.000 Unit Price: $2,808.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0905 3480 791-06.32 EACH CONNECT TO 4IN EX. STL MAIN Bid: 1.000 Unit Price: $8,835.75
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,835.75
71100-3118-44 0905 3490 791-06.33 EACH CONNECT TO 6IN EX. STL MAIN Bid: 1.000 Unit Price: $11,634.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,634.00
71100-3118-44 0905 3500 791-07.09 EACH 2IN STEEL GAS VALVE Bid: 2.000 Unit Price: $1,134.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,268.00
0905 3500 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -1,023.96
0905 3500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,023.96
71100-3118-44 0906 3540 791-07.11 EACH 6IN STEEL GAS VALVE Bid: 5.000 Unit Price: $4,719.75
ASSEMBLY This Est: 1.000 This Est: $4,719.75
Total: 4.000 Total: $18,879.00
0906 3540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -3,130.18
Adj Total: 2.000 Adj Total: -6,260.36
0906 3540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,260.36
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71100-3118-44 0905 3510 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT Bid: 4.000 Unit Price: $934.50
& PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0905 3520 791-10.06 EACH RETIRE IN PLACE 6IN SERV CUT Bid: 7.000 Unit Price: $1,302.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3560 793-01.40 EACH ANCHOR 3/4IN Bid: 5.000 Unit Price: $288.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3570 793-02.08 EACH GUY WIRE 10M OR 3/8IN Bid: 5.000 Unit Price: $112.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3580 793-04.01 L.F. RELASH/DELASH CABLE Bid: 900.000 Unit Price: $1.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3590 793-04.06 EACH READY ACCESS CLOSURE Bid: 2.000 Unit Price: $341.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3600 793-04.07 EACH AERIAL SPLICE CLOSURE Bid: 5.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0908 3610 793-04.08 EACH TRANSFER AERIAL CABLE Bid: 5.000 Unit Price: $126.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3620 793-04.21 L.F. 3 PAIR AERIAL DROP Bid: 500.000 Unit Price: $2.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3630 793-04.25 EACH HOT SPLICE EXISTING CABLES Bid: 1,036.000 Unit Price: $5.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3640 793-07.03 L.F. 36 FIBER(MATERIAL ONLY) Bid: 1,720.000 Unit Price: $1.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3650 793-07.04 L.F. 48 FIBER(MATERIAL ONLY) Bid: 4,640.000 Unit Price: $2.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3660 793-07.05 L.F. 96 FIBER(MATERIAL ONLY) Bid: 3,000.000 Unit Price: $2.82
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3670 793-07.07 L.F. 144 FIBER(MATERIAL ONLY) Bid: 2,556.000 Unit Price: $3.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0908 3680 793-07.22 EACH FIBER SPLICE-12 FIBER RIBBON Bid: 12.000 Unit Price: $244.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3690  793-07.23 EACH FIBER OPTIC MAINTENANCE Bid: 2.000 Unit Price: $157.50
LOOP This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3700 793-07.25 EACH SINGLE FIBER OPTIC CABLE Bid: 128.000 Unit Price: $41.21
SPLICE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3710 793-07.41 EACH HOT SPLICE EXISTING FIBER Bid: 296.000 Unit Price: $54.34
CABLES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3720 793-09.02 L.F. 50 PAIR BURIED CABLE Bid: 3,710.000 Unit Price: $5.39
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3730 793-09.04 L.F. 100 PAIR BURIED CABLE Bid: 130.000 Unit Price: $8.14
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3740 793-09.07 L.F. 300 PAIR BURIED CABLE Bid: 8,520.000 Unit Price: $17.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0908 3750 793-09.08 L.F. 400 PAIR BURIED CABLE Bid: 2,250.000 Unit Price: $22.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3760 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH Bid: 11,916.000 Unit Price: $5.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3770 793-11.01 EACH 25 GROUP BURIED SPLICE Bid: 2,708.000 Unit Price: $4.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3780 793-11.06 EACH 8IN PEDESTAL Bid: 5.000 Unit Price: $360.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3790 793-11.08 EACH 10IN PEDESTAL Bid: 10.000 Unit Price: $485.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3800 793-11.10 EACH 12IN PEDESTAL Bid: 8.000 Unit Price: $1,023.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3810 793-11.13 EACH BURIED RISER GUARD Bid: 18.000 Unit Price: $81.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0908 3820 793-11.14 L.F. 2 PAIR BURIED DROP Bid: 882.000 Unit Price: $2.71
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3830 793-11.21 EACH HANDHOLE (36IN X 24IN X 24IN) Bid: 6.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3840 793-12.02 EACH REARRANGEMENT EXISTING Bid: 8.000 Unit Price: $120.75
CABLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3850  793-16.02 L.F. DIRECTIONAL BORE 2INFFLEX  Bid: 1,790.000 Unit Price: $17.59
SLEEVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3860 793-16.03 L.F. DIRECTIONAL BORE 3IN/FLEX Bid: 820.000 Unit Price: $23.89
SLEEVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3870 793-16.04 L.F. DIRECTIONAL BORE 4IN/FLEX Bid: 1,600.000 Unit Price: $26.51
SLEEVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3880 793-98.01 L.F. REMOVE AERIAL CABLE AND Bid: 13,994.000 Unit Price: $1.31
WIRE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0908 3890 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 30.000 Unit Price: $65.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3900 793-98.06 EACH REMOVE PEDESTALS Bid: 14.000 Unit Price: $65.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3910 793-98.08 EACH REMOVE ANCHOR (ANY SIZE) Bid: 22.000 Unit Price: $32.81
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0908 3920 793-98.21 L.F. TRIMUTILITY RIGHT-OF-WAY Bid: 300.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0909 3930 795-01.02 L.F. 4IN DIP SLIP JOINT WATER LINE Bid: 60.000 Unit Price: $26.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0909 3940 795-01.04 L.F. 6IN DIP SLIP JOINT WATER LINE Bid: 60.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $147.00
71100-3118-44 0910 4110 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE Bid: 1,480.000 Unit Price: $36.75
This Est: 690.000 This Est: $25,357.50
Total: 796.000 Total: $29,253.00
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71100-3118-44 0909 3950 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE Bid: 40.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $1,512.00
71100-3118-44 0911 4400 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE  Bid: 120.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0909 3960 795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 400.000 Unit Price: $52.50
WATER LINE This Est: 0.000 This Est: $0.00
Total: 480.000 Total: $25,200.00
71100-3118-44 0911 4410 795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 120.000 Unit Price: $52.50
WATER LINE This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $6,300.00
71100-3118-44 0909 3970 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 3,050.000 Unit Price: $57.75
This Est: 0.000 This Est: $0.00
Total: 2,842.000 Total: $164,125.50
0909 3970 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,680.00
71100-3118-44 0911 4420 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 3,620.000 Unit Price: $57.75
This Est: 2.000 This Est: $115.50
Total: 1,846.000 Total: $106,606.50
0911 4420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 2.000 Adj This Est -45.00
Adj Total: 1,846.000 Adj Total: -41,535.00
0911 4420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 72,450.00
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71100-3118-44 0910 4120 795-01.21  L.F. 30IN DIP RESTRAINED JOINT Bid: 585.000 Unit Price: $231.00
WATER LINE This Est: 155.000 This Est: $35,805.00
Total: 553.000 Total: $127,743.00
71100-3118-44 0910 4130 795-01.22 L.F. 30IN DIP SLIP JOINT WATER LINE Bid: 3,015.000 Unit Price: $210.00
This Est: 631.000 This Est: $132,510.00
Total: 1,696.000 Total: $356,160.00
71100-3118-44 0910 4140 795-03.01 L.F. 1-1/2IN PVC WATER LINE Bid: 870.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 845.000 Total: $7,985.25
71100-3118-44 0909 3980 795-03.02 L.F. 2IN PVC WATER LINE Bid: 385.000 Unit Price: $23.78
This Est: 0.000 This Est: $0.00
Total: 344.000 Total: $8,180.32
71100-3118-44 0910 4150 795-03.02 L.F. 2IN PVC WATER LINE Bid: 980.000 Unit Price: $23.78
This Est: 975.000 This Est: $23,185.50
Total: 975.000 Total: $23,185.50
71100-3118-44 0910 4160 795-05.71 L.F. BORE/JACK _IN STEEL CASING Bid: 50.000 Unit Price: $420.00
PIPE-UNCON/(SEE PLANS) This Est: 50.000 This Est: $21,000.00
Total: 50.000 Total: $21,000.00
71100-3118-44 0909 3990 795-05.81 L.F. BORE/JACK 20IN STEEL CASING Bid: 80.000 Unit Price: $420.00
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $29,400.00
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71100-3118-44 0910 4170 795-06.03 EACH CONNECT TO 4IN WATER LINE Bid: 1.000 Unit Price: $4,725.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4180 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 4.000 Unit Price: $11,095.34
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,095.34
71100-3118-44 0910 4190 795-06.13 EACH CONNECT TO 30IN WATER LINE Bid: 5.000 Unit Price: $15,820.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4200 795-07.61 EACH __ INX __IN TAPPING SLEEVE Bid: 1.000 Unit Price: $14,700.00
AND VALVE/(30IN X 12IN) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,700.00
71100-3118-44 0910 4210 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $498.75
This Est: 2.000 This Est: $997.50
Total: 2.000 Total: $997.50
71100-3118-44 0909 4000 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 6.000 Unit Price: $819.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,638.00
0909 4000 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,800.00
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71100-3118-44 0909 4010 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $918.75
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $918.75
71100-3118-44 0910 4220 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $918.75
This Est: 2.000 This Est: $1,837.50
Total: 3.000 Total: $2,756.25
0910 4220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.000 Adj This Est -500.00
Adj Total: 2.000 Adj Total: -1,000.00
0910 4220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,000.00
71100-3118-44 0909 4020 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 4.000 Unit Price: $1,312.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,312.50
090¢ 4020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,241.00
71100-3118-44 0911 4430 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,312.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0909 4030 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 10.000 Unit Price: $2,205.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $15,435.00
090¢ 4030 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,000.00
71100-3118-44 0911 4440 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 6.000 Unit Price: $2,205.00
This Est: 1.000 This Est: $2,205.00
Total: 4.000 Total: $8,820.00
71100-3118-44 0910 4230 795-08.21 EACH 30IN BUTTERFLY VALVE Bid: 5.000 Unit Price: $16,800.00
ASSEMBLY This Est: 1.000 This Est: $16,800.00
Total: 2.000 Total: $33,600.00
71100-3118-44 0910 4240 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 3.000 Unit Price: $945.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4250 795-09.09 EACH RELOCATE/RECONNECT Bid: 5.000 Unit Price: $1,260.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4260 795-09.14 L.F. 3/4IN HDPE SERVICE PIPE Bid: 420.000 Unit Price: $6.30
This Est: 10.000 This Est: $63.00
Total: 10.000 Total: $63.00
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71100-3118-44 0909 4040 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 100.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0909 4050 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 1.000 Unit Price: $236.25
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $236.25
71100-3118-44 0910 4270 795-10.05 EACH 2IN AUTO AIR RELEASE VALVE Bid: 2.000 Unit Price: $945.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $945.00
71100-3118-44 0909 4060 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $2,940.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4280 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $2,940.00
This Est: 1.000 This Est: $2,940.00
Total: 1.000 Total: $2,940.00
71100-3118-44 0909 4070 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 2.000 Unit Price: $3,990.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,980.00
71100-3118-44 0910 4290 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 7.000 Unit Price: $3,990.00
This Est: 1.000 This Est: $3,990.00
Total: 4.000 Total: $15,960.00
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71100-3118-44 0910 4300 795-12.02 LS REMOVAL OF EXISTING LINE Bid: 1.000 Unit Price: $39,672.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4310 795-12.03 LS PIPE GROUTING Bid: 1.000 Unit Price: $41,911.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0909 4080 795-13.01 LB. DIFITTINGS Bid: 2,500.000 Unit Price: $4.20
This Est: 0.000 This Est: $0.00
Total: 3,112.000 Total: $13,070.40
71100-3118-44 0910 4320 795-13.01 LB. DIFITTINGS Bid: 36,000.000 Unit Price: $4.20
This Est: 1,472.000 This Est: $6,182.40
Total: 6,124.000 Total: $25,720.80
71100-3118-44 0910 4330 795-13.05 LS CREEK CROSSING/(SEE PLANS) Bid: 1.000 Unit Price: $33,718.87
This Est: 0.000 This Est: $0.00
Total: 0.660 Total: $22,254.45
71100-3118-44 0910 4340 795-14.01 C.Y. CLASS A CONCRETE Bid: 24.000 Unit Price: $157.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4350 795-14.02 C.Y. CLASS B CONCRETE Bid: 100.000 Unit Price: $157.50
This Est: 0.000 This Est: $0.00
Total: 9.590 Total: $1,510.43
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71100-3118-44 0910 4360 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 240.000 Unit Price: $63.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0910 4370 795-14.08 S.Y. RESTORE ASPHALT Bid: 400.000 Unit Price: $47.25
This Est: 61.500 This Est: $2,905.88
Total: 61.500 Total: $2,905.88
71100-3118-44 0910 4380 795-14.10 S.Y. RESTORE GRAVEL Bid: 100.000 Unit Price: $58.38
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0909 4090 795-15.02 L.F. 12IN STEEL CASING PIPE OPEN Bid: 100.000 Unit Price: $47.25
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $4,725.00
71100-3118-44 0909 4100 795-15.05 L.F. 20IN STEEL CASING PIPE OPEN Bid: 190.000 Unit Price: $63.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 190.000 Total: $11,970.00
71100-3118-44 0911 4450 795-15.07 L.F. 24IN STEEL CASING PIPE OPEN Bid: 120.000 Unit Price: $89.25
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $10,710.00
71100-3118-44 0910 4390 795-156.12 L.F. 42IN STEEL CASING PIPE OPEN Bid: 505.000 Unit Price: $231.00
CUT METHOD This Est: 105.000 This Est: $24,255.00
Total: 505.000 Total: $116,655.00
0910 4390 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 105.000 Adj This Est -12,017.25
Adj Total: 105.000 Adj Total: -12,017.25
0910 4390 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,017.25
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71100-3118-44 0912 4460  797-05.06 L.F. 10IN DIP GRAVITY SEWER Bid: 148.000 Unit Price: $73.50
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4470  797-05.07 L.F. 10IN DIP GRAVITY SEWER Bid: 30.000 Unit Price: $94.50
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4480  797-05.51 L.F. 8IN PVC GRAVITY SEWER Bid: 14.000 Unit Price: $42.00
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4490 797-05.52 L.F. 8IN PVC GRAVITY SEWER Bid: 120.000 Unit Price: $63.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4500 797-05.55 L.F. 10IN PVC GRAVITY SEWER Bid: 38.000 Unit Price: $42.00
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4510  797-05.56 L.F. 10IN PVC GRAVITY SEWER Bid: 933.000 Unit Price: $57.75
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4520  797-05.57 L.F. 10IN PVC GRAVITY SEWER Bid: 541.000 Unit Price: $57.75
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0912 4530 797-05.69 L.F. 18IN PVC GRAVITY SEWER Bid: 189.000 Unit Price: $157.50
12FT-18FT DEPTH This Est: 188.750 This Est: $29,728.13
Total: 188.750 Total: $29,728.13
71100-3118-44 0912 4540 797-06.68 L.F. BORE/JACK 30IN STEEL CASING  Bid: 40.000 Unit Price: $472.50
PIPE-UNCON. This Est: 60.000 This Est: $28,350.00
Total: 60.000 Total: $28,350.00
0912 4540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 40.000 Adj This Est -5,973.00
Adj Total: 100.000 Adj Total: -5,973.00
0912  454C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,348.70
71100-3118-44 0912 4550 797-06.94 L.F. OPEN CUT 30IN STEEL CASING Bid: 105.000 Unit Price: $149.92
PIPE This Est: 85.000 This Est: $12,743.20
Total: 85.000 Total: $12,743.20
0912 4550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 85.000 Adj This Est -5,077.05
Adj Total: 85.000 Adj Total: -5,077.05
0912  455C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,271.65
71100-3118-44 0912 4560 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 1.000 Unit Price: $3,990.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0912 4570 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH Bid: 4.000 Unit Price: $3,990.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4580 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 1.000 Unit Price: $3,990.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4590 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $6,977.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4600 797-07.18 EACH 60IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $11,912.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4610  797-07.56 EACH MANHOLE DROP CONNECTION  Bid: 2.000 Unit Price: $8.925.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0912 4620  797-10.03 EACH CONNECT 10-18IN SEWER TO Bid: 2.000 Unit Price: $945.00
EXIST. MANHOLE This Est: 1.000 This Est: $945.00
Total: 1.000 Total: $945.00
71100-3118-44 0912 4630 797-11.20 V.F. 48IN MH ADJUSTMENT Bid: 4.000 Unit Price: $210.00
DECREASE HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 1930 801-01 UNIT SEEDING (WITH MULCH) Bid: 327.000 Unit Price: $19.43
This Est: 0.000 This Est: $0.00
Total: 7.640 Total: $148.45
71952-3543-04 0100 0720 801-01 UNIT SEEDING (WITH MULCH) Bid: 4.000 Unit Price: $19.43
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1940 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 4,164.000 Unit Price: $16.80
MULCH) This Est: 0.770 This Est: $12.94
Total: 26.360 Total: $442.85
71952-3543-04 0100 0730 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 279.000 Unit Price: $16.80
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1950 801-01.34 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: 2.000 Unit Price: $78.75
This Est: 0.000 This Est: $0.00
Total: 12.850 Total: $1,011.94
0100 1950 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.850 Adj Total: -145.69
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71100-3118-44 0100 1960 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 841.000 Unit Price: $9.45
This Est: 76.050 This Est: $718.67
Total: 522.500 Total: $4,937.63
71952-3543-04 0100 0740 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 48.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 27.300 Total: $257.99
0100 0740 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -27.300 Adj Total: -257.99
71100-3118-44 0100 1970 801-02.01  UNIT CROWN VETCH MIXTURE Bid: 893.000 Unit Price: $15.75
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 73.590 Total: $1,159.04
71100-3118-44 0100 1980 801-03 M.G. WATER (SEEDING & SODDING) Bid: 723.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0750 801-03 M.G. WATER (SEEDING & SODDING) Bid: 33.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 9016 801-06 UNIT MULCH Bid: 0.000 Unit Price: $11.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 9031 801-06 UNIT MULCH Bid: 0.000 Unit Price: $11.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 1990 801-07 LB. SEED (SUPPLEMENTAL Bid: 210.000 Unit Price: $2.10
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0760 801-07 LB. SEED (SUPPLEMENTAL Bid: 12.000 Unit Price: $2.10
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2000 801-07.01 LB. CROWN VETCH SEED Bid: 201.000 Unit Price: $5.25
(SUPPLEMENTAL APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2010  801-08  TON FERTILIZER (SUPPLEMENTAL Bid: 2.000 Unit Price: $105.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0770 801-08 TON FERTILIZER (SUPPLEMENTAL Bid: 1.000 Unit Price: $105.00
APPLICATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 2020 802-02.30 EACH CUTTINGS: SALIX NIGRA Bid: 3.000 Unit Price: $8.40
(18IN-24IN LENGTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2030 802-02.31 EACH CUTTINGS: SALIX SERICEA Bid: 2.000 Unit Price: $8.40
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2040 802-02.32 EACH CUTTINGS: CORNUS AMOMUM Bid: 2.000 Unit Price: $8.40
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2050 802-02.33 EACH CUTTINGS: SAMBUCUS Bid: 2.000 Unit Price: $8.40
CANADENSIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2060 802-02.34 EACH CUTTINGS: SALIX INTERIOR Bid: 2.000 Unit Price: $8.40
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2070 802-02.35 EACH CUTTINGS: CEPHALANTHUS Bid: 2.000 Unit Price: $8.40
OCCIDENTALIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2080 802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 3.000 Unit Price: $31.50
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 2090 802-11.07 EACH BETULA NIGRA (RIVER BIRCH Bid: 2.000 Unit Price: $31.50
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2100 802-11.16 EACH FRAXINUS PENNSYLVANICA Bid: 2.000 Unit Price: $31.50
(GREEN ASH 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
71100-3118-44 0100 2110 802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 2.000 Unit Price: $31.50
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
71100-3118-44 0100 2120 802-11.19 EACH LIRIODENDRON TULIPIFERA Bid: 2.000 Unit Price: $31.50
(TULIP POPLAR 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
71100-3118-44 0100 2130 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 2.000 Unit Price: $31.50
(SYCAMORE 2-5FT CNTNR GRWN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2140 802-11.40 EACH SALIX NIGRA (BLACK WILLOW Bid: 2.000 Unit Price: $31.50
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2150 802-12.02 EACH ACER RUBRUM (RED MAPLE Bid: 3.000 Unit Price: $10.50
SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 2160 802-12.07 EACH BETULA NIGRA (RIVER BIRCH Bid: 2.000 Unit Price: $10.50
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2170 802-12.16 EACH FRAXINUS PENNSYLVANICA Bid: 2.000 Unit Price: $10.50
(GREEN ASH SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2180 802-12.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 2.000 Unit Price: $10.50
(SWEETGUM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2190 802-12.19 EACH LIRIODENDRON TULIPIFERA Bid: 2.000 Unit Price: $10.50
(TULIP POPLAR SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2200 802-12.26 EACH PLATANUS OCCIDENTALIS Bid: 2.000 Unit Price: $10.50
(SYCAMORE SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2210 802-12.40 EACH SALIX NIGRA (BLACK WILLOW Bid: 2.000 Unit Price: $10.50
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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71100-3118-44 0100 2220 803-01 S.Y. SODDING (NEW SOD) Bid: 10,000.000 Unit Price: $2.84
This Est: 0.000 This Est: $0.00
Total: 5,996.280 Total: $17,029.44
71952-3543-04 0100 0780 803-01 S.Y. SODDING (NEW SOD) Bid: 16,381.000 Unit Price: $2.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71952-3543-04 0100 0790 805-01.01 S.Y. TURF REINFORCEMENT MAT Bid: 1,084.000 Unit Price: $2.73
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2230 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 188,352.000 Unit Price: $0.77
(TYPE II) This Est: 9,550.900 This Est: $7,354.19
Total: 69,777.490 Total: $53,728.67
71952-3543-04 0100 0800 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 10,332.000 Unit Price: $0.77
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2240 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 5,215.000 Unit Price: $1.07
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71100-3118-44 0100 2250 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $735.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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